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Nine transuranic waste shipments
(one per truck) to the Waste Isolation
Pilot Plant were completed in April,
the highest monthly total to date
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Preparing the Containment Tent
over the 241-Z D-4 Vault to
Support the Vault

Decontamination and

April 30, 2004, 233-S Characterization Work
Demolition complete
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OVERVIEW

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of the end of April 2004.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the
high-level challenges to achieving cleanup progress.

NOTABLE ACCOMPLISHMENTS

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

SPECIAL NUCLEAR MATERIAL STABILIZATION

Through April 26, 2004, 196 of the 358 3013 outer containers identified as having excess weld
porosity have been opened and repackaged. This repackaging effort is anticipated to complete in
May 2004 as planned.

DISPOSITION THE PLUTONIUM FINISHING PLANT (PFP)
FACILITY

Material removal activities from glove boxes MT-3 and MT-1 in the 236-Z facility; glove boxes HA-7A,
HA-211, HA-21A, and HA-14; and vacuum line 9B-HC1 in the 234-5Z facility are under way to support
an early completion of the third increment of ten for Legacy Holdup Removal which is scheduled for a
late June 2004 completion.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

Sludge Disposition Alternatives: SNF continued its efforts to implement the accelerated sludge
disposition option, i.e., retrieve and immobilize sludge in preparation for disposal at the Waste Isolation
Pilot Plant (WIPP). An engineering study was initiated with British Nuclear Fuels Laboratory to develop
the immobilization and packaging formulation for the KE and KW sludge, excluding the KE North Load
Out Pit (NLOP) sludge. The immobilization and packaging will be designed to meet the draft remote-
handled transuranic waste acceptance criteria. Work also continued at Pacific Northwest National
Laboratory to complete the design and construction to immobilize and package the NLOP sludge in
accordance with WIPP’s existing contact-handled waste acceptance criteria. Startup of the NLOP
sludge retrieval and processing will follow the completion of a DOE-approved Operational Readiness
Review (ORR), currently projected to be completed in May 2004.

Fuel Transfer System (FTS): SNF completed eight FTS shipments (80 canisters) during the month
of March. As of April 16, 2004, a cumulative total of 290 FTS shipments (2,898 canisters) have been
completed.
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NOTABLE ACCOMPLISHMENTS, CONTINUED

Fuel Movement Activities: SNF completed five multi-canister overpack (MCO) shipments containing
27.5 metric tons of heavy metal (MTHM) from the K West Basin to the Cold Vacuum Drying Facility
during March. As of April 16, 2004, a cumulative total of 321 MCOs containing an estimated 1,748
MTHM have been shipped.

MCO Welding at the Canister Storage Building: SNF welded and “N” stamped 18 MCOs during
March. As of April 16, 2004, a cumulative total of 170 MCOs were welded and “N” stamped, which is
17 MCOs ahead of the baseline schedule.

Deactivation: The Grout Performance Specification for the K East Basin Discharge Chute was issued.
A Memorandum of Understanding was drafted to document agreements between FH and the
Environmental Restoration Contractor regarding requirements related to the reactor-side of the
discharge chute. Additionally, a letter has been drafted to obtain formal agreement with the United
States Environmental Protection Agency (EPA) that the KE Basin Discharge Chute grouting will
constitute completion of Tri-Party Agreement (TPA) Milestone M-34-23. Procurement of the wash/load-
out station and associated equipment in K East was initiated.

Nuclear Facility Deactivation and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040) and
Nuclear Facility D&D, River Corridor Contract Project
(PBS RL-0041)

Deactivation and Decommissioning

233-S Demolition: As of April 30, 2004, all 29 wall slabs were
removed from the facility, thus completing demolition of the 233-
S/SA Facilities to “slab on grade”. This was the first “open air” D&D
of a high-hazard nuclear facility in the United States. Since October
2003, workers made 4,500 entries into the contaminated area
without a skin contamination event.

Waste Site Remediation
On April 27, 2004, the regulators approved TPA Change Request C-03-01, which establishes a new
operable unit (200-UW-1) for the waste sites in the U Plant Closure Area.

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)
(PBS RL-0042)

Fuel Handling: Forty-seven of fifty-seven fuel assemblies have been moved from the Fuel Storage
Facility to the Interim Decay Storage vessel as planned.
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NOTABLE ACCOMPLISHMENTS, CONTINUED

Interim Storage Vaults: PFP has begun construction of the Interim Storage Vaults that will be
used to store core component containers transferred from Interim Storage Casks (ISCs) later this
summer. The Canister Storage Building Interim Storage Area (ISA) Safety Basis change has been
approved by RL. Transfer of the 22 loaded ISCs from the 400 Area ISA to the 200 Area ISA will begin
in mid-May.

Solid Waste Stabilization and Disposition (PBS RL-0013),
Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030), and Operate Waste Disposal Facility (PBS
RL-0080)

Transuranic (TRU) Waste Program: Nine shipments to the WIPP totaling 48 cubic meters (m3)
were completed in April. A total of 419 m3 have been shipped since FY 2003 versus 195 m3 planned.

TRU Waste Retrieval: A total of 121 m3 of suspect TRU waste was retrieved in April. For FY 2004,
a total of 351 m3 has been retrieved versus 193 m3 planned.

Mixed Low Level Waste (MLLW) Treatment: FH dispositioned 257 m3 of MLLW in April. Since
FY 2003, a total of 3,064 m3 has been dispositioned versus 2,140 m3 planned. The M-91-03
Transuranic Mixed Waste and MLLW Project Management Plan was approved by the State of
Washington Department of Ecology.

Groundwater Well Decommissioning: FH finished casing perforation of 81 wells and pressure
grouting of 80 wells being decommissioned. FH completed surface cleanup to complete
decommissioning of 76 wells. Drilling has begun for the next 11 Comprehensive Environmental
Response Liability Act/Resource Conservation Recovery Act wells.

ISSUES
SNF Stabilization and Disposition

Sludge Retrieval and Disposition: The TPA milestone (M-34-08) to begin K East sludge
movement by December 31, 2002, was missed. FH and RL have conducted several briefings to the
EPA on the proposed sludge remedy. A Time Critical Remedial Action document has been prepared to
allow the disposition of the NLOP sludge retrieval and treatment prior to obtaining a modification to
the Comprehensive Environmental Response, Compensation and Liability Act Record of Decision.
Additional discussions, including a new set of TPA milestones set to the new accelerated sludge
disposal schedule (if necessary), are in process.

RL has directed FH to proceed with a full ORR for the NLOP sludge retrieval and treatment. The
original schedule was based upon a contractor readiness assessment. This change in direction will
delay the schedule by a minimum of two months.

Fuel Production: As of April 14, 2004, SNF is approximately three weeks behind the FTS production
schedule and six weeks behind the MCO production schedule. The combination of degraded fuel and
equipment malfunctions has jointly contributed to the FTS and MCO shipment delays. The degraded
fuel requires additional washing cycles, causes water treatment filters to plug more frequently, and
has resulted in the creation of airborne radiation areas for virtually all work in the basins, including
under-water work. FH has established a Process Focus Group to identify process improvements that
can improve production efficiency despite the degraded fuel challenges.
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SAFETY OVERVIEW

The focus of this section is to document trends in occurrences. FH continues to focus on improving
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental
Safety and Health Management System, work towards achieving Voluntary Protection Program “star”
status, and accomplish work through Enhanced Work Planning. Safety and health statistical data is

presented below. The safety charts are reported according to Occupational Safety and Health
Administration (OSHA) standards.

Total OSHA Recordable Case Rate: A new baseline and upper control limit

have been established, reflecting the significant decreasing trend in OSHA Recordable Case Rate

noted last month. The baseline average is now 0.83 cases per 200,000 hours, close to but above the
FH goal.
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Continuing focus on workplace safety and project safety improvement plans is ongoing.

OSHA Days Away From Work (DAFW) Case Rate: rH
exceeded 1.5 million (1,534,734) safe hours in April. There were no new DAFW cases in
April 2004. However, cases from past months continue to be reclassified to DAFW status,

leading to a significant increase in the November 2002 through May 2003 data, with seven
months in a row above average.
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First Aid Case Rate: there has been a steady, long term increasing trend in the First
Aid Case Rate over the past three years. This increasing trend does show summer cycles within the

trend due to insect and wind related cases in the summer season.

Cases per 200,000 hours
16 -
Avg=6.6
14 }
i (Sep 99 - May 00) UCL

la Wi
: ]

41 \
2 Avg=28.2 Avg=9.7
(Jun 02 - May 03) (Jun 03 - Feb 04)

0 —+—+——trtt+tt+t++—t+t+—+—+—+—
AN AN AN N N N [s2} (a2} ] ™ ™ [ap] < <
29 2 22 2 <22 2 P < <9
[ = > 05 o > c = > 05 o > c =
T &8 & 3 9 © & & ™ 3 o o & &
- =2 = 0w zZz o = = 0w z o =

Fiscal year calculations are
not included as DOE does
not publish a comparison
rate, and comparisons of
partial fiscal year data to
prior years would not be
appropriate due to the
routine cyclical trends in
the data.

Safety Cost Index: the Safety Cost Index had been below the baseline average for
seven months; however, additional lost and restricted days gained on past cases have removed the

previously noted decrease.
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FY 2004 FH FUNDS VvS. SPEND FORECAST ($000)

Control Point
A:;clim::e. d FY 2004 Fiscal
PBS Title PBS Fun dinl; with Year Spend 2012 Accelerated | 2035 Accelerated Other
carryover Forecast Completion Completion
Nuclear Materials Stabilization & Disposition| RL-0011 163,405 152,110 11,295
SNF Stabilization & Disposition| RL-0012 180,531 192,297 -11,766
Solid Waste Stabilization & Disposition| RL-0013 136,604 141,651 -5,047
Safeguards & Security| RL-0020 57,105 57,105 [}
Soil & Water diation Gr /Vad Zone| RL-0030 35,895 36,558 -663
Nuclear Facility D&D, inder of Hanford| RL-0040 73,467 67,536 5,931
Nuclear Facility D&D, River Corridor Closure| RL-0041 12,435 11,624 811
Nuclear Facility D&D, FFTF Project| RL-0042 38,413 38,413 [}
Operate Waste Disposal Facility] RL-0080 3,920 2,790 1,130
Total FH $701,775 $700,084 $340 $1,351 $0

NOTE: Numbers are rounded to the nearest $K. FH is taking numerous proactive actions to
overcome projected PBS-specific FY 2004 funding challenges. PBS RL-0042 reflects projected FH

contract extension through August.

FY 2004 SCHEDULE/COST PERFORMANCE ($K)

The following provides a brief synopsis of overall PHMC contract cost/schedule performance.

Budgeted Cost
Budgeted Cost of | of Work Actual Cost of Work Schedule Schedule Cost Budget At

Fiscal Year To Date ($K) Work Scheduled |  Performed Performed Variance $ | Variance % | Cost Variance $ % Completion
RL-0011  Nuclear Materials Stabilization & Disposition 95,985 76,139 76,178 -19,846 -21% -39 0% 172,859
RL-0012  SNF Stabilization & Disposition 95,308 58,142 109,828 -37,166| -39% -51,687 -89% 161,739
RL-0013 Solid Waste Stabilization & Disposition 78,839 77,172 76,949 -1,667 -2% 223 0% 145,862
RL-0020 Safeguards & Security 28,458 28,458 29,489 0 0% -1,031 -4% 50,000
RL-0030 Soil & Water diation, d /Vadose 2 19,545 18,643 18,157 -902 -5% 486 3% 36,142
RL-0040  Nuclear Facility D&D, Remainder of Hanford 44,378 32,661 37,484 -11,717 -26% -4,823 -15% 85,521
RL-0041 Nuclear Facility D&D, River Corridor Closure 6,431 6,605 6,526 175 3% 79 1% 11,370
RL-0042  Nuclear Facility D&D, FFTF Project 24,858 21,905 21,794 -2,952 -12% 111 1% 43,842
RL-0080 _Operate Waste Disposal Facility 1,776 1,604 1,531 -172 -10% 73 5% 3,257,
Subtotal Sub-project Work scope 395,577| 321,330 377,937| -74,247| -19%)| -56,607| -18% 710,591
4.4.6.1+.2 Request for Services & National Programs 8,391 8,391 8,378 0 0% 14| 0% 14,974
4.4.6.3 Work Orders from PNNL 4,033 4,055 3,773 22 1% 282 7% 6,930
4.4.6.4 Work Orders from BHI 1,208 1,207 1,082 -2 0% 125 10% 1,976
4.4.6.5 & . Work Orders from BNI/HEHF 368 368 355 [} 0% 13 4% 618
4.4.6.7 & .. Work Orders from CH2M HILL 22,362 22,271 21,321 -91 0% 950 4% 39,673
Total Work For Others 36,362| 36,292 34,908 -70 0% 1,384 4% 64,170
Total FH Contract Work scope 431,939| 357,622 412,845| -74,317| -17%| -55,223| -15% 774,761
NOTE: PBS RL-0013, RL-0020, RL-0040 and RL-0041 exclude Work for Others associated with these PBSs, as Work for Others is reflected separately above.

Numbers are rounded to the nearest $K.

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a -$74,317K/
-17% unfavorable schedule variance. The established threshold is +/-10% or $1M. The significant
schedule variances are discussed in the following sections: Nuclear Materials Stabilization and
Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition (Section C); Solid Waste
Stabilization and Disposition (Section F); Nuclear Facility D&D, Remainder of Hanford (Section D) and

Nuclear Facility D&D, FFTF (Section

E).

Cost Performance: FYTD cost performance reflects a -$55,233K/-15% unfavorable cost variance.
The established threshold is +/-10% or $1M. The significant cost variances are discussed in the
following sections: Spent Nuclear Fuel Stabilization and Disposition (Section C); Safeguards and
Security (Section G); Nuclear Facility D&D, Remainder of Hanford (Section D); and Work for Others

(Section H).
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FY 2004 SCHEDULE/COST PERFORMANCE, CONTINUED
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MILESTONE PERFORMANCE

T 520,000

T 260,000

T 780,000

FYTD Performance

Milestones represent significant events in project execution. Milestones are established to provide
high-level visibility to critical deliverables and specific status on the accomplishment of these key
events. Because of the relative importance of milestones, the ability to track and assess milestone
performance provides an effective tool for managing the PHMC contract. FY 2004 milestone
information is based upon the current baseline including RL-approved changes. Changes in both the
number and type of milestones from month to month are the result of Baseline Change Requests
approved during the year.

Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters
[DOE-HQ], and RL) shows one enforceable agreement milestones are overdue. The milestone is
WMP-04-005, M-91-22 T Plant Ready to Receive Canister and Fuel Wash Sludge from K Basins,
originally due February 29, 2004, which is currently scheduled to be deleted as part of the M-91

settlement.
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed Forecast
MILESTONE TYPE c°'::r'fted on c°“::::ted Overdue F°Er:r°|aSt on F°:::25t T‘;t:('):Y
y Schedule y Schedule
Enforceable Agreement 3 0 1 1 3 1 3 12
DOE-HQ 0 0 0 [] | 0 0 1 1
DOE-RL 2 0 0 2 1 2 1 8
Total FH 5 0 1 3 4 3 5 21
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GOLD METRICS

Note: RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS). IPABS
quantities are reported monthly to DOE-HQ.

Measure/Units 1st | 2nd | April |FY 2004| May | Jun | 3rd 4th |FY 2004
Qtr | Qtr | 2004 | To Date | 2004 | 2004 | Qtr Qtr Total

Plutonium Metal or Oxide Planned | 600 300 _ 900 ] ] 900
packaged for long-term storage
(# of container equivalents) Actual 800 100 - 900 Complete 900
Plutonium or U.ranlur.n_ Residues Planned 1 176 ; 176 ] ] 176
packaged for disposition
|(kg/bulk) Actual | Comj - - 9 - 5
Transuranic Waste shipped for |Planned 49 50 16 115 17 16| 49 52 200
disposal at WIPP (cubic meters) Actual 72 61 48 181 48 i 181
Low-Level and Mixed Low-Level|Planned | 665 333| 270 1,268 293 270 833 1,492 3,323
Waste disposed (cubic meters) [5cq5 | 658] 919] 239| 1,815 239 | 1,815
Spent Nuclear Fuel packaged |Planned | 189 181 27 396 74 80| 181 81 631
for final disposition (MTHM) Actual 160] 134 56 348 56 - 348
Nuclear Facility Completions (# |Planned 9 9 = - - 2 2
of facilities) Actual 1 - 1 2 1 - 2
Radioactive Facility Planned = o = - = o -
Completions (# of facilities) Actual 2 - - 2 - 2
Industrial Facility Completions |Planned - - - - - 3 3
(# of facilities) Actual 4 - - 4 - 4

GOVERNMENT FURNISHED SERVICE/ITEM (GFS/I)

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.
Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Currently 12
GFS/1I are overdue from RL to FH.

NOTE: GFS/I data is through May 18, 2004.
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OVERDUE D&D GFS/I

‘ Deactivation & Decommissioning

‘ Ref. ID Item ‘ Due ‘ Impact PI/Fee Impact

GF0009 |Approve Action 9/20/2003 |FH received new/unanticipated Potentially
Memorandum for comment from EPA on 3/22/04 that |impacts PI S-5;
224-B within 60 has the potential to delay issuance of |however 224-B
days of submittal of the Action Memorandum an and T are not
the 224-B EE/CA. additional 60 days. Comments due until

require FH to address below grade  |9/30/06.
remediation activities that were
specifically negotiated in the
Performance Incentive as not
applicable to achieving the D&D to
slab-on-grade condition. Despite the
fact that FH is now deferring the
224B demolition post contract
period per RL priority guidance, this
comment has the potential to impact
other regulatory documents that are
necessary to enable commencement
of D&D work in other PI's that are
under consideration in the U Plant
region. A revised projection for
issuance of the Action
Memorandum is TBD until
additional discussion may be held
with EPA. The delay of the 224B
Action Memorandum will also delay
224B construction laydown yard
activities.
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OVERDUE D&D GFS/I, CONTINUED
GF0009 |Approve Action 9/28/2003 Similar to the update provided for  |Potentially

Memorandum for
224-T within 60
days of submittal of
the 224-T EE/CA.

224-B, the unanticipated comments
received on 3/22/04 impact issuance
of the Action Memorandum for 224-
T, that FH requires by March 29,
2004, to avoid impacting the project
and FH/s ability to meet
performance incentive deliverables.
While FH is now planning to defer
the D&D of 224-T per RL
prioritization guidance received
2/22/04, delay in issuance of the
Action Memorandum will hamper
FH's efforts to manage the
workforce as the D&D of 233-S
completes and permissions are
gained for work at the U Plant
region. However, should the current
performance Incentive be retained,
the approval of the Action
Memorandum will not be critical
path until June 15, 2004, when
significant debris is being generated
that would require disposal at
ERDF. After June 15, 2004, any
delay would impact field activities.
There is 6 months of float between
the scheduled completion date (Mar
06) and the PI date (Sept. 06). If the
project is completed on schedule,
fee would be earned in Mar 06.
Therefore, anything after the

June 15, 2004, would impact
(postpone) earning fee and anything
after September 2004 would
jeopardize (lose) earning fee (and
create many other problems too)
based on the current schedule and PI

dates.

impacts PI S-5;
however 224-B
and T are not
due until
9/30/06. If the
action
memorandum is
not received by
3/29/04, then
FH will realize
an impact.

DOE/RL-2000-76, Rev. 42

Overview

A1l



PHMC Performance Report April 2004
Section A Overview
OVERDUE PFP GFS/I, CONTINUED
‘ Plutonium Finishing Plant Closure
‘Ref. ID | Item ‘ Due ‘ Impact | PI/Fee Impact
GF0020 |Approve Supplement 2/28/2003 |DOE has informed FH that  |[PI S-3
Analysis and Record of PFP de-inventory completion |[Minimal near
Decision amendment for is delayed until FY 2007. term impact,
PFP Weapon Grade and Revised HQ schedule shows |however, starting
Fuel Grade material. the ROD issuance date this quarter
slipping from 12/1/03 to (1/4/04) the
4/30/04. planned $200K
fee per quarter for
FH is updating the baseline to |the Pu shipments
de-inventory, deactivate & is impacted.
dismantle PFP by 9/30/09, as
directed per RL 04-AMCP-  |Baseline update
0028, dtd. 11/3/03. effort and
Letter FH-0304315A R1, dtd |associated PI
12/22/03. revisions should
mitigate impact.
GF0027 |Provide written direction |3/31/2003 |DOE has informed FH that  |PI S-3
to proceed with the PFP de-inventory completion |Impacts $6.5M
design, construction and is delayed until FY 2007. FH |fee payment for
loading of an alternate is evaluating alternatives for |removal of
on-site storage facility. de-inventorying of the PFP to [protected area by
deactivate & dismantle PFP  [12/30/05.
by 9/30/09, as directed per
RL 04-AMCP-0028, dtd. Baseline update
11/3/03. effort and
associated PI
FH issued a letter to DOE revisions should
recommending the 2736- mitigate impact.
Z/ZB vaults be used for
storage in the interim until
completion of de-inventory in
FY 2007. (Letter FH-
0304315A R1, dtd 12/22/03).
FH advises RL that alternate
storage activities for SNM
would have to be initiated 31
months in advance of the
required PFP de-inventory
completion date (Letter FH-
0400441A R1, dtd 3/16/04).
No further impact anticipated
at this time.
DOE/RL-2000-76, Rev. 42 Overview Ar12
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OVERDUE PFP GFS/I, CONTINUED

GF0038 |Approval of EE/CA for 10/17/2003 [Public comments received PI S-5
the Removal of the 2/2/04 are being evaluated.  [232-Z work is
Contaminated Waste Should FH not receive ongoing. This is
Recovery Process approval by 4/30/04, impacts [not anticipated to
Facility, Building 232-Z. will be addressed. impact $1.5M fee

for D&D of
232-Z.

GF0027 |Provide SST beginning 1 | 11/1/2003 |Two shipments anticipated in [PI S-3
November 2003, at a rate FY 2004. Due to the ROD Impacts $4.5M
to achieve an average of slip, the 1st SRS shipment fee for Pu
16.5-truck and trailer scheduled for April 2004 is  [shipments
shipments per quarter unlikely. Negotiating with - $1M for 1st
until de-inventory is TSA to reschedule the FY shipment
completed or provide 2004 shipments after issuance |- Pu shipment
written direction to of ROD. Six shipments increments
proceed with the design, anticipated in FY 2005. starting in June
construction and loading Routine monthly shipments  |(+/-).
of an alternate on-site would take place in FY 2006
storage facility no later / 2007. FH is updating the Baseline update
than March 31, 2003. baseline to de-inventory, effort and

deactivate & dismantle PFP  |associated PI
by 9/30/09, as directed per  |revisions should
RL 04-AMCP-0028, dtd. mitigate impact.
11/3/03.

GF0026 |Approve one-time 12/10/2003 |Revised scenario will be PIS-3
exception to ship FFTF included in baseline update.  [No near term
fuel to SRS in M60 and impact.

RRSCs, or approve VA

and deviation that Baseline update

supports disposition by effort and

co-mingling with associated PI

irradiated fuels within 90 revisions should

days of submittal. mitigate impact.
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OVERDUE WD GFS/I, CONTINUED

Waste Disposal/Groundwater Remediation
GF0080 |Approve the 200 ETF 1/31/2003 |[Estimate completion PIS-4
Delisting Modification 9/30/04. Higher volume of  |There is no near
Petition for acceptance "no path forward" waste at  |term impact
of unrestricted FO39 SCS if not received. Risk to |[because FH
multi-source leachate for final milestone. obtained an EE/CA
Hanford's RCRA document approval
Subtitle-C disposal units. which allowed FH
to ship MLLW to
the ERDF. The
delisting petition is
necessary, but the
EE/CA obviated
the need by
1/31/03.
GF0083 |Approve Hanford Solid |7/31/2003 |Delayed due to PIS-4
Waste EIS (Issue Record transportation analysis No near term fee
of Decision). concerns. Potential impacts |impact at this time.
to trench space, MLLW
treatment schedules, and
operational costs. FH
anticipates the EIS ROD will
be issued mid March 2004.
GFO0084 |Authorize in-trench 9/1/2003 [Higher volume of "no path  [PI S-4
RCRA treatment, forward" waste at CWC if  [No near term fee
including alternative authorization not received. |impact at this time.
treatment of MLLW. Risk to final milestone. This
authorization will be
evaluated following approval
of GF0083.
GF0067 |Provide Accelerated 1/1/2004 |Only one HSGS, one NDA, |[PIS-4
Process Line (APL) and one NDE have been The impact is
equipment, personnel, provided to date, however, it |being mitigated
and funding for WIPP appears that DOE may through the
certification and withdraw these units. If baseline
shipment to include: 2 withdrawn, then there will be |adjustment process
drum nondestructive a significant impact on to be submitted
examination (NDE) achieving commitments for |May 2004.
units, 2 drum TRU shipment to WIPP.
nondestructive assay A plan to mitigate the
(NDA) units, 2 impacts has been
headspace gas sampling incorporated into the
and analysis units, 2 Company baseline
drum repackaging adjustment currently in
gloveboxes, and 1 process with DOE. Does not
mobile TRUPACT affect 2004, but will have
loadout station. impact in 2005.
DOE/RL-2000-76, Rev. 42 Overview A: 14
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OVERDUE WD GFS/I, CONTINUED
GF0040 |Gain concurrence 3/31/2004 PIS-33

NEPA/SEPA, RCRA
permitting/NOC can
start based on
conceptual design.

The impact is
being mitigated
through the
baseline
adjustment
process to be
submitted May
2004.

KEY GFS/I FOR THE NEXT 30 DAYS

Waste Disposal/Groundwater Remediation

ID

Reference

Item

Due

Impact

PI/Fee Impact

GF0041

Approve Cs/Sr safety
analysis within 60 days of
submittal.

5/31/2004

open deliverables from prior periods). Currently two contract deliverables are overdue from FH to RL.

CONTRACT DELIVERABLES

There are no current FH contract deliverables that are pending (for the next 30 days, including any

NOTE: All contract deliverable data is through May 18, 2004

Regulatory Compliance
Refg)ence Item Due Impact PI/Fee Impact
CD0248  |M-35-09D : Conduct biennial 3/31/2004 |[TBD TBD
assessments of information and data
access needs with EPA and Ecology.
DOE will propose implementation
schedules (TPA milestones) for
enhancements as a result of the biennial
assessments.
Waste Disposal/Groundwater Remediation
CD0217  |M-13-00N: 1200 NPL RI/FS (RFI/CMS) | 12/31/2003 [TPA Change Request M-013-00N was
work plans for the 200-UR-1, unplanned approved by the U.S. Env. Protection
releases Agency, the St. of Wa, Dept. of Ecology,
& the U.S. DOE, RL. This change
package extended the submittal date by
six months from 12/31/03 to 6/30/04 &
modified the scope of the milestone. This
is not reflected in the PHMC nor pending
contract modification.
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